

147

TAMIL NADU WATER SUPPLY AND DRAINAGE BOARD



ABSTRACT

**TWAD BOARD -INVENTORY OF MATERIALS - UTILISATION -
APPROVAL ACCORDED - ORDERS ISSUED**

(Contract Management Wing)

B.P.Ms.No. 181

Dated : 08.08.2000

Read :

Board's Resolution no. 3.5/ dated 01.08.2000

Order :

The Board in its Resolution No. 19 dated 24.9.1996, had accepted in principle the implementation of urban water supply schemes on turnkey basis and decided that the contractor should undertake the maintenance of the completed water supply scheme for a period of two years. The Board further accepted the proposal to implement the Combined Water Supply Scheme to Thisayanvilai, Nanguneri urban town panchayats and 342 rural habitations on turnkey basis as a pilot project. Accordingly, orders of the Board were communicated in Board's Proceedings Ms.No. 284/ dated 4.10.1996.

The Board at its meeting held on 27.10.1998, during the course of discussion on the inventory of materials, discussed in detail the desirability of entrusting the responsibility of procurement of materials with the contractors for civil works. The Board resolved in its Resolution No. 3.4 dated 27.10.1998 that the issue of cement and steel to rural works be stopped effective from 01.01.1999 and the procurement be made the responsibility of the contractors. The Board further resolved that effective from 01.04.1999, no materials should be procured by the Board and supply of all materials/ equipment should be made part and parcel of the contract.

Necessary instructions were issued to the field officers for the implementation of turnkey system from 01.04.1999. The value of the material inventory as on 31.03.1999 was Rs. 55.21 crores. With the stoppage of procurement of materials by TWAD, instructions were issued frequently for utilisation/ transfer/ disposal of the existing inventory.

During the review meeting held on 14.07.2000, the Managing Director instructed to assess the value of the available inventory and to place the subject before the Board for deciding the utilisation of the available inventory. Accordingly, the value of the inventory has been assessed as on 30.06.2000 and the details are as under:

Northern Region	Rs. 324.380 lakhs
Eastern Region	Rs. 196.880 lakhs
Southern Region	Rs. 766.790 lakhs
Western Region	Rs. 852.900 lakhs
Total	Rs. 2140.950 lakhs

The matter was placed before the Board at its meeting held on 01.08.2000. The Board, after detailed discussions, resolved in its Resolution No. 3.5 dated 01.08.2000, to utilise the available inventory as under:

- ◆ The serviceable materials available may be issued to the contracts tendered out on turnkey basis wherever possible and such items may be treated as authorised omissions from the scope of the contract.
- ◆ The field engineers may be instructed to take stock of the available materials and examine the possibilities of utilising these materials in the schemes proposed for execution during 2000 – 2001 and also for the schemes to be proposed hereafter
- ◆ The materials may be issued to any intending contractor/ firms at the prevailing market rates for use in works other than turnkey contracts. The materials may also be issued to intending organisations at the prevailing market rates.
- ◆ The other departments may be addressed on the availability of stock of materials with TWAD and their requirements may be called for. For the intending departments, the materials may be disposed at the prevailing market rates without adding centage.

The Board also resolved to place the matter regarding rerolling of steel rods, before the Board again, after incorporating further details.

Accordingly, the Board directs that the available inventory may be utilised as under:

- ◆ The serviceable materials available may be issued to the contracts tendered out on turnkey basis wherever possible and such items may be treated as authorised omissions from the scope of the contract.

- ◆ The field engineers should take stock of the available materials and examine the possibilities of utilising these materials in the schemes proposed for execution during 2000 – 2001 and also for the schemes to be proposed hereafter
- ◆ The materials may be issued to any intending contractor/ firms at the prevailing market rates for use in works other than turnkey contracts. The materials may also be issued to intending organisations at the prevailing market rates.
- ◆ The other departments may be addressed on the availability of stock of materials with TWAD and their requirements may be called for. For the intending departments, the materials may be disposed at the prevailing market rates without adding centage.

The Board further directs that the matter regarding rerolling of steel rods, may be placed before the Board again, after incorporating further details.


/ By order of the Board /

A.M. Kasiviswanathan
Managing Director, TWAD Board

To

All Chief Engineers of TWAD Board
 All Superintending Engineers of TWAD Board
 All Executive Engineers of TWAD Board
 Copy to the Engineering Director, TWAD Board, Chepauk, Chennai – 600 005
 Copy to the Finance Director, TWAD Board, Chepauk, Chennai – 600 005
 Copy to all Joint Chief Engineer (CM), TWAD Board, Chepauk, Chennai-5
 Copy to all Joint Chief Engineers and Deputy Chief Engineers at Head Office, TWAD
 Copy to all Assistant Executive Engineers, Stores Sub Divisions, TWAD Board
 Copy to the Chief Accounts Officer, TWAD Board, Chepauk, Chennai – 5
 Copy to the Chief Audit Officer, TWAD Board, Chepauk, Chennai - 5
 Copy to the RAO, TWAD Board, Chepauk, Chennai – 5
 Copy to Board Cell
 Spare

/ forwarded by order /


 91/1210
Joint Chief Engineer (CM)
TWAD Board, Chennai - 5